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EXECUTIVE SUMMARY 

The United States Environmental Protection Agency (EPA) Region III conducted the 

Fourth Five-Year Review of the Raymark Superfund Site. This report was finalized after the 

statutory due date. Access issues and multiple phases of the vapor intrusion investigation caused 

delays in finalizing this report. This Five-Year Review consisted of reviewing monitoring data 

on the current groundwater pump and treat system as well as off-site monitoring wells, and 

inspecting the integrity of the on-site low permeability cap. During the review several issues 

were identified and as a result, recommendations were made. 

In order to simplify and expedite the remedial action, EPA divided the Site into three 

parts or operable units (OU) as follows: 

OUl 
OU2 

OU3 

On-Site Soil (soil/source control) 
Off-Site-Groundwater 
(drinking water supply wells H-14 & H -17) 
On-Site Groundwater 
(groundwater treatment system) 

The remedy for the Raymark Superfund Site included: Soil Vapor Extraction (SVE) 

removal of contaminants from the subsurface soils and unsaturated bedrock; pumping and 

treatment of contaminated groundwater via air stripping and carbon adsorption; construction of a 

low permeability cap over the former lagoon area and instaliation of vapor phase carbon units on 

the air strippers at two local public supply wells. The Site achieved construction completion 

with the signing of the Preliminary Close-out Report on September 14, 1995. The trigger for this 

review was signing of the previous five year review in September 2008. 

This Fourth Five-Year Review for the Raymark Site finds that the remedy for OU1 has 

been constructed in accordance with the requirements ofthe 1991 ROD. The immediate threats 

have been addressed though capping the on-site source area and the performance of SVE on 

contaminated soils. Institutional controls are in place to prevent exposure to onsite contaminants 

and to protect the engineered cap. EPA determines that the remedy for OU-1 is protective of 

human health and the environment since exposure pathways that could result in unacceptable 

risks are being controlled. 
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The remedy for OU-2 and OU-3 has been constructed in accordance with the 1990 ROD. 

The pump and treat system has been constructed and operated per the original ROD and 

subsequent decision documents. EPA has determined that there is no current exposure due to 

ingestion of groundwater that exceeds maximum contaminant levels (MCLs ). In addition, 

appropriate institutional controls (ICs) to restrict human exposure to contaminants are in place 

such as the Pennsylvania Department of Environmental Protection (PADEP) Administrative 

Order ("512 Order") and the Montgomery County Board ofHealth Department's (MCHD) 

Division of Water Quality Management Individual Water Supply Regulation. 

EPA is deferring a protectiveness statement with regard to OU-2 and OU-3 until 

additional information is collected and assessed with regard to the extent of the shallow 

groundwater contamination and vapor intrusion. This information will be obtained during 

additional groundwater and vapor intrusion sampling which will take place during the upcoming 

heating season. A protectiveness determination will be made following the review of the 

additional information. 

GPRA Measures: 

The Government Performance and Results Act (GPRA) holds federal agencies 

accountable for using resources wisely and achieving program results. As part of this Fourth 

Five-Year Review the GPRA measures have also been reviewed. The GPRA measures and 

their current status are provided as follows. 

Environmental Indicators 

Human Health: The current Environmental Indicator is Insufficient Data to Determine 

Human Exposure Control (HElD). 

Groundwater Migration: Groundwater Migration Insufficient Data (GMID) 

Sitewide Ready for Anticipated Use (RAUl: 

The Site was determined to be Site-Wide Ready for Anticipated Use (SWRAU) in 2008. 

However this determination was retracted until further information cm.-vapor-intruslonand the' 
-

migration of contamination in groundwater is obtained. 
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SITE IDENTIFICATION 

Site Name: Raymark Superfund Site 

EPAID: PAD039017694 

Region: 3 State: PA 

NPL Status: Final 

City/County: Borough of Hatboro, Montgomery 
County 

SITE STATUS 

Multiple OUs? 
Yes 

Has the site achieved construction completion? 
Yes 

REVIEW STATUS 

Lead agency: EPA 

Author name (Federal or State Project Manager): Jose R Redmond Giron 

Author affiliation: USEPA, Region 3USEPA, Region 3 

Review period: 05/01/2013-09/15/2014 

Date of site inspection: 10/22/2013 

Type of review: Statutory 

Review number: 4 

Triggering action date: 09/24/2008 

Due date (five years after triggering action date): 09/24/2013 
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Issues/Recommendations 

I Issues and Recommendations Identified in the Five-Year Review: I 
OU(s):OU-2 Issue Category: Remedy Performance 
and OU-3 Issue: Vapor Intrusion at residences which are located above the 

shallow groundwater plume. 

Recommendation: Expand VI study to other residences in vicinity of 
Bonair Avenue which are located above the shallow groundwater 
plume 

Affect Current Affect Future Implementing Oversight Milestone Date 
Protectiveness Protectiveness Party Party 

Yes Yes EPA EPA 06/30/2015 

OU(s): OU-2 Issue Category: Remedy Performance 
and OU-3 Issue: Additional information needed to understand the extent of 

groundwater contamination in the shallow, intermediate and deep 
aquifer. 

Recommendation: Collect additional information to delineate extent 
of GW contamination and background contamination by installing 
new monitoring wells. 

Affect Current Affect Future Implementing Oversight Milestone Date 
Protectiveness Protectiveness Party Party 

Yes Yes EPA EPA 06/30/016 

OU(s): OU-2 Issue Category: Remedy Performance 
and OU-3 Issue: The current groundwater treatment system may not capture 

the extent of contamination. 

Recommendation: Conduct a capture zone analysis to determine 
extent of area being addressed by existing GWfS. Based upon the 
results, modify or enhance the Gwrs. 

Affect Current Affect Future Implementing Oversight Milestone Date 
Protectiveness Protectiveness Party Party 

Ye~s Yes PADE:R · - ERA -0313-1-12017 . ~ 

IX 



Protectiveness Statement(s) 

Operable Unit: Protectiveness Determination: 
OU-1 Protective 

Protectiveness Statement: 
This Fourth Five-Year Review for the Raymark Site finds that the remedy for OU1 has been 

constructed in accordance with the requirements of the 1991 ROD. The immediate threats have 

been addressed though capping the on-site source area and the performance of SVE on 

contaminated soils. Institutional controls are in place to prevent exposure to onsite 

contaminants and to protect the engineered cap. EPA determines that the remedy for OU-1 is 

protective of human health and the environment since exposure pathways that could result in 

unacceptable risks are being controlled. 

Protectiveness Statement(s) 

Operable Unit: Protectiveness Determination: 
OU-2 & OU-3 Protectiveness Deferred 

Protectiveness Statement: 

Addendum Due Date: 
09/30/2016 

The remedy for OU-2 and OU-3 has been constructed in accordance with the 1990 ROD. The 

pump and treat system has been constructed and operated per the original ROD and 

subsequent decision documents. EPA has determined that there is no current exposure due to 

ingestion of groundwater that exceeds maximum contaminant levels (MCLs). In addition, 

appropriate institutional controls (ICs) to restrict human exposure to contaminants are in place 

such as the Pennsylvania Department of Environmental Protection (PADEP) Administrative 

Order ("512 Order") and the Montgomery County Board of Health Department's (MCHD) 

Division of Water Quality Management Individual Water Supply Regulation. 

EPA is deferring a protectiveness statement with regard to OU-2 and OU-3 until additional 

information is collected and assessed with regard to the extent of the shallow groundwater 

contamination and vapor intrusion. This information will be obtained during additional 

groundwater and vapor intrusion sampling which will take place during the upcoming heatin~ 

season. A protectiveness determination will be made following the review of the additional 

information. 
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I. Introduction 

The purpose of the Five-Year Review is to determine whether the remedy at a site is 

protective of human health and the environment. The methods, findings, and conclusions of 

reviews are documented in Five-Year Review reports. In addition, Five-Year Review reports 

identify issues found during the review, if any, and identify recommendations to address them. 

The United States Environmental Protection Agency (the Agency or EPA) is preparing 

this Five-Year Review Report pursuant to Section 121 (c) of the Comprehensive Environmental 

Response, Compensation and Liability Act (CERCLA) and the National Contingency Plan 

(NCP). CERCLA §12l(c) provides: 

"If the President selects a remedial action that results in any hazardous 

substances, pollutants, or contaminants remaining at the site, the President shall 

review such remedial action no less often than each five years after the initiation 

of such remedial action to assure that human health and the environment are 

being protected by the remedial action being implemented. In addition, if upon 

such review it is the judgment of the President that action is appropriate at such 

site in accordance with section [1 04] or [1 06}, the President shall take or require 

such action. The President shall report to the Congress a list of facilities for 

which such review is required, the results of all such reviews, and any actions 

taken as a result of such reviews. " 

EPA interpreted this requirement further in the NCP; Code ofFederal Regulations (CFR) 

at 40 CFR §300.430(f)(4)(ii) which provides: 

"If a remedial action is selected that results in hazardous substances, pollutants, 

or contaminants remaining at the site above levels that allow for unlimited use 

and unrestricted exposure, the lead agency shall review such action no less often 

than every five years after the initiation of the selected remedial action. " 
1 



This is the Fourth Five Year Review for the Raymark Superfund Site. Access issues and 

multiple phases of the vapor intrusion investigation caused delays in the drafting and review of 

this report. The signing of the Third Five Year Review on September 24, 2008 is the trigger 

action for this statutory review. This review was conducted for the entire Site by the Remedial 

Project Manager from Novemb.er 2012 to July 2014. This report documents the results ofth.e 

review. 

This Fourth Five-Year Review is statutorily required because the implemented remedy 

resulted in hazardous substances being left on the Site. Specifically, hazardous substances remain 

in the soils on the Raymark property at concentrations which do not allow for unlimited use and 

unrestricted exposure. In addition, until the long-term groundwater recovery and treatment 

remedy achieves Site groundwater cleanup standards, contaminants also remain in the 

groundwater at concentrations which do not allow for unrestricted exposure. 

II. Site Chronology 
T bl 1 Ch a e I rono ogy o rs·t E t 1 e ven s 

Event Date 
Detection of solvents in soil and groundwater November 1979 
Proposed to National Priorities List June 1988 
Consent Decree entered February 1989 
NPL Listing October 1989 
Work plan for Remedial Investigation and Feasibility 

January 1990 
Study (RI/FS) 
Record of Decision (ROD) selecting groundwater remedy 

September 1990 
is signed for OU-2 and OU-3 
ROD selecting soil remedy is signed for OU1 December 1991 
Construction for OU-1 (SVE system) September 1993 to January 1994 
Construction for OU-1 (low-permeability cap) September 1993 to April 1994 
Construction for OU-2 (off-site vapor phase carbon unit 

February 1993 to July 1993 
project) 
Construction for OU-3 (on-site groundwater pump and September 1993 to 
treatment system) December 1993 
Construction complete (Preliminary Closeout Report 

September 1995 
signed) 
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First FYR conducted by EPA September 1998 

State assumes responsibility for Operation and 
July 1999 

Maintenance (O&M) for low-permeability cap 

Second FYR conducted by EPA September 2003 

State assumes responsibility for Operation and 
September 2004 

Maintenance (O&M) for groundwater treatment system 

Pennsylvania Department of Environmental Protection 

issues Hazardous Site Cleanup Act (HSCA) 512 Order to February 2, 2007 

implement institutional controls on the property 

Explanation of Significant Differences eliminated the 

institutional control component that ensured continuous 

public water supply operation and treatment by the September 2007 

Hatboro Borough Water Authiority and required on-site 

institutional controls. 

Third FYR conducted by EPA September 2008 

Vapor Intrusion Study October 2012 to Present 

III. Background 

Physical Characteristics 

The Raymark Superfund Site (Site) is a 7-acre operating facility located on Jacksonville 

Road between Tanner and Markley Avenues in Hatboro, Montgomery County, Pennsylvania as 

shown in Figure 1. The Site is located on relatively flat ground and consists of a manufacturing 

building which contains office space and a wastewater treatment building. The manufacturing 

building was historically used to treat electroplating wastes. A metal cleaning/degreasing 

operation was located in the rear section of the manufacturing building and a solvent storage tank 

was located immediately outside this area. A septic tank was located near the wastewater 

treatment building. Four small lagoons were located in the rear of the property but were 

removed in the early 1970's. 

Land and Resource Use 

The Site is located in an industrial area approximately 100 feet from the nearest residence 

on Jacksonville Road, in the borough of Hatboro. The nearest surface water body is the 

Pennypack Creek. The creek is located a mile south-southwest of the Site. The public water 
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supply was formerly operated by the Hatboro Borough Water Authority (HBWA), which 

pumped groundwater from twelve large capacity wells. On October 31, 1996, Aqua America, 

Inc. (Aqua) acquired title to Hatboro's municipal water distribution system. Public water is 

currently being supplied to Hatboro residents by Aqua. There are no known residential drinking 

wells impacted by the Raymark Site. 

Corporate Ownership 

From 1948 to 1980, metal fabricating operations, including rivet manufacturing and 

electroplating, were conducted at the Site. The Milford Rivet and Machine Company, under two 

separate ownerships, operated the facility from 1948 to 1969 (Milford I) and from 1969 to 1980 

(Milford II). Milford I was a subsidiary ofRaybestos-Manhattan, Inc. In 1969, Milford I 

merged with Raybestos-Manhattan, Inc. and Milford II was simultaneously created as a 

subsidiary ofRaybestos-Manhattan, Inc. In 1982, Milford II merged with RMFPC, which 

subsequently changed its name to Raymark Formed Products, Inc. In 1980, the Raymark entities 

ceased operations at the Site when the property was sold to Penn Fasteners, Inc. In 2005, Penn 

Fasteners, Inc. leased a portion of the facility to the C&L Rivet Company which used it to 

manufacture rivets and fasteners. Later that year, the C&L Rivet Company purchased the 

property from Penn Fasteners and continued to use the facility. In addition to C&L Rivet 

Company, the following businesses currently operate at the property: DMC Automotive, Ja.."lles 

Sheet Auto Sales, Advance Machinist Tech, and Ciao Bella Cakes. 

History of Contamination 

Metal fabrication operations, including rivet manufacturing and electroplating, began at 

the Site in 1948. Solvents containing trichloroethene (TCE) were used in manufacturing process 

to clean and degrease metal parts. Over several decades of manufacturing, TCE apparently 

leaked or spilled in areas where it was used and stored. These areas included storage tanks and 

four small, unlined wastewater lagoons that were located at the rear of the property. The lagoons 

were excavated and backfilled in 1972. TCE has not been used at the Site since 1980. 
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Initial Response 

In late 1979, a series of environmental samples collected by EPA, the former 

Pennsylvania Department of Environmental Resources (P ADER), now the Pennsylvania 

Department of Environmental Protection (PADEP), and the HBW A, revealed the presence of 

TCE and several other volatile organic compounds (VOCs) in 8 of 16 public supply wells. As a 

result, HBWA removed the affected wells from routine operation and began to supplement its 

water needs from an interconnection with a neighboring water company. 

EPA installed a monitoring well on the Site in 1981 as part of an effort to investigate 

regional groundwater contamination. Soil samples were collected in 1982 from the former TCE 

storage tank area and from the former lagoons. In June 1983, EPA conducted a preliminary Site 

Investigations to determine the relative hazards posed by the Site. 

In the fall of 1984, EPA initiated a second field investigation that included: installation 

and sampling of five monitoring wells, sampling of other nearby monitoring wells and 

abandoned water supply wells, and additional on-site soil sampling. On May 30, 1985, the 

United States filed a CERCLA and RCRA complaint in the U.S. District Court for the Eastern 

District of Pennsylvania against past and current owners and operators ofthe Site requesting 

reimbursement of past and future costs in connection with the Site. In 1988, a settlement was· 

reached among the parties resulting in a Consent Decree (CD), which called for pumping and 

treating groundwater at Hatboro water supply wells H1, H2 and/or H3 all of which were located 

approximately 1,200 feet southwest of the Site. The CD, also required the construction, 

operation and maintenance of a groundwater treatment system at Hatboro supply well H16. 

Further investigations were conducted at the Site from November 1986 through January 

1987, which included extensive sampling of the soil and bedrock on-site and further sampling of 

monitoring wells. The Site was proposed for the National Priorities List (NPL) in June 1988 and 

was promulgated on the NPL in October 1989. 
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Basis for Taking Action 

Past disposal practices at the Site resulted in groundwater and soil contamination. As a 

result of Site Investigations, three areas were identified as sources of TCE contamination to the 

ground water. The areas were the lagoon area, the solvent storage tank area and the degreaser 

area. 

Due to contamination present in the Hatboro public water supplies, all Hatboro residents 

connected to the public water supply system, prior to 1979, were potentially exposed to 

groundwater contaminated by VOCs. Based on the risk asses~ment performed for this Site, 

exposure to soil and groundwater were associated with significant human health risks due to 

exceedances of EPA's risk management criteria for either the average or the reasonable 

maximum exposure scenarios. The following contaminants (identified as contaminants of 

concern) were found at levels exceeding their respective Maximum Contaminant Levels (MCLs) 

in the groundwater: 

Table 2. Contaminants of Concern in Groundwater 

trichloroethene (TCE) 1,1 -dichloroethene (1 ,1-DCE) 

vinyl chloride (VC) 1 ,2-trans dichloroethene (1,2-trans DCE) 

1 ,2-cis dichloroethene ( cis-1 ,2-DCE) tetrachloroethene (PCE) 

1,1, !-trichloroethane ( 1,1, 1-TCA) carbon tetrachloride (CCL4) 

Vinyl chloride and 1,1-dichloroethaene (1,1-DCE) were not found in the onsite well PF-

1, but are degradation products of TCE and were found in offsite downgradient wells. 

Tetrachloroethene (PCE), 1,1,1-trichloroethane (1,1,1-TCA) and carbon tetrachloride 

(CCL4) were not related to the Site as expressed in the 1990 ROD; nevertheless, their presence in 

offsite wells were used for the risk assessment calculations. These contaminants were used to 

calculate cumulative risk associated with the Site, because they were found in offsite wells. 

They are considered to be non-site related contaminants according to the 1990 ROD. 
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The following contaminants were identified as contaminants of concern in the soil: 

Table 3. Contaminants of Concern in Soil 

trichloroethene (TCE) 

tetrachloroethene (PCE) 

1,2-dichloroethene (1,2-DCE) 

IV. Remedial Actions 

Remedy Selection 

Initial remedial activities at the Site were conducted pursuant to a 1989 Consent Decree 

Work Plan, which called for pumping and treating groundwater at Hatboro water supply wells 

H1, H2 and/or H3 all of which were located approximately 1,200 feet southwest of the Site. 

Also, Hatboro agreed to design, install, operate and maintain two vapor phase carbon adsorption 

units on two off-site wells H-14 and H-17. In addition, the 1989 Consent Decree, also required 

the construction, operation and maintenance of a groundwater treatment system at Hatboro 

supply well H16. 

In order to simplifY and expedite the remedial action, EPA divided the Site into three 

parts or operable units (OU) as follows: 

OU1 
OU2 

OU3 

On-Site Soil (soil/source control) 
Off-Site-Groundwater 
(drinking water supply wells H -14 & H -17) 
On-Site Groundwater 
(groundwater treatment system) 

In January 1990 EPA completed its Remedial Investigation/Feasibility Study (RI/FS) 

report. The RI/FS revealed the presence of volatile organic compounds (VOCs), primarily TCE, 

at the Site all of which are listed in Table 2 above. 

In September of 1990, EPA issued a Record ofDecis_ion_(RQD) for the groundwater 

portion (OU2 and OU3). The Remedial Action Objectives (RAOs) established in the 1990 ROD 
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are as follows: 

1) Protect public health and the environment; 

2) Reduce further migration of contaminated groundwater from the Site towards public 

supply wells; 

3) Contain the contamination within the currently affected area; 

4) Reduce risk resulting from release of contaminants into the air from treatment devices; 

and 

5) Contribute to the restoration of the aquifer to its beneficial use, and further to 

background quality, if practicable. 

The major components of the Groundwater Remedial Alternative selected in the 1990 

ROD are as follows: 

• Operation and Maintenance (O&M) of the air stripping towers on public water supply 

wells; 

• Vapor phase carbon adsorption on air stripping towers; 

• Groundwater extraction and treatment of on-site contaminated groundwater from beneath 

the Site; 

• Pipeline from on-site Groundwater Treatment System to storm sewer system; and 

• ICs to ensure that the HBW A continues to operate public water supply wells equipped 

with treatment systems as part ofthe groundwater remedy. 

In an effort to restore the aquifer to beneficial use, the remediation system implemented 

in each of the alternatives was intended to operate until the contaminant levels reach MCLs, non

zero Maximum Contaminant Level Goals (MCLGs), or background, whichever is lower. 

The ROD for the on-site soil remedy (OU1), was signed on December 30, 1991. The 

COCs are volatile organic compounds, primarily trichloroethene (TCE), and are listed in Table 3 

above. The Remedial Action Objectives (RAOs) established for this 1991 ROD are as follows: 
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1) Protect public health and the environment; 

2) Reduce amount of contamination in subsurface soil and bedrock such that leaching of 

contamination to groundwater is minimized; 

3) Minimize leaching of residual contamination from the Site (as established in Section 

V. of the 1991 ROD) to the groundwater such that levels ofTCE in groundwater do not 

exceed 5 parts per billion (ppb) or background, whichever is lower, as defined in the 

1990 ROD for onsite and offsite groundwater; and 

4) Reduce risk resulting from release of contaminants into the air from treatment devices. 

The major components ofthe Soil Remedial Alternative in the 1991 ROD are as follows: 

• Vapor extraction ofVOCs from subsurface soils; 

• Vapor extraction ofVOCs from unsaturated bedrock; 

• Vapor phase carbon adsorption of extracted air; 

• Low permeability cap to minimize infiltration through soil and resultant leaching to 

groundwater; and 

• ICs to ensure integrity of low permeability cap. 

The cleanup goal for remediation of the soils from the lagoon area, solvent storage tank 

area and degreaser area was 50 ppb TCE. This number was calculated as the maximum amount 

of TCE allowable in soil to prevent further migration of contamination from the soil into the 

groundwater. 

When the remedy was selected in 1990 for OU2 and OU3, it was uncertain ifthe cleanup 

goals throughout the contaminated aquifer could be achieved. EPA determined that background 

levels, defined by using upgradient concentrations, may be higher than health-based levels due to 

the existence of other sources of contamination near the Site. Consequently, it may be 

technically impracticable to achieve the cleanup goals until other sources are addressed. 

In 1991, EPA conducted detailed groundwater studies to determine a pumping strategy to 
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prevent continued migration of contaminated groundwater from the Site. A Modification to the 

1989 Consent Decree was lodged in the U.S. District Court for the Eastern District of 

Pennsylvania on June 29, 1994. As a result of public comment and the proposed purchase of 

Hatboro's water production and distribution system, Hatboro and the United States, with the 

concurrence ofPADEP, reached agreement on the terms for a newly revised Amended Work 

Plan, dated April16, 1996 ("1996 Version") to incorporate this new data. The Court ordered 

performance of the amended remedial activities by entering the 1996 Consent Decree 

Modification. 

A subsequent Modification to the 1989 Consent Dcree provided a revised Amended 

Work Plan "developed by EPA for work to be performed at the Site based upon the preferred 

alternative set forth in the September 28, 1990 Record of Decision for Operable Units 2 and 3." 

The Court ordered the performance of the amended remedial activities by entering the 2005 

Consent Decree Modification. 

In September 2007, EPA issued an Explanation of Significant Difference (ESD) to 

eliminate the monitoring and treatment of off-site wells H14 and H17. Wells H14 and H17 are 

being impacted by known regional contamination which includes potential non-site sources of 

contamination. Given that the other sources of contamination are not being addressed, EPA 

determined that it may not be possible to achieve clean-up goals within the Hatboro Regional 

Aquifer and that remediation of the wells may be impractical and ineffective due to the presence 

of the other sources. 

Another component of the ESD eliminated the ICs that required Hatboro Borough to 

continue to operate certain public water supply wells as part of the remedy (wells equipped with 

treatment). Since the issuance ofthe 1990 ROD, Hatboro sold its entire municipal water 

distribution system to a private company (Aqua) and operation ofthese wells is no longer 

required as part of the remedy. 
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In addition, EPA determined that other institutional controls are necessary to assure long 

term protection of human health and the environment. Institutional controls are necessary for the 

protection of the integrity ofthe on-Site groundwater treatment system. Accordingly, EPA 

modified the remedy selected in the 1990 ROD to call for additional institutional controls to 

ensure long-term protection of human health and the environment and to protect the integrity of 

the groundwater treatment system. EPA relied on the following two mechanisms as means of 

implementing these ICs. 

On February 2, 2007, PADEP issued an Order pursuant to Section 512(a) of the 

Pennsylvania Hazardous Sites Cleanup Act (HSCA), 35 P.S. § 6020.512(a) to the current owners 

of the Site property. The HSCA § 512 Order restricts the installment of new groundwater wells, 

new construction or activities on the capped areas and its surroundings (without the approval of 

PADEP) that may impact the engineered remedies. 

EPA identified the Montgomery County Board of Health Department's Division of Water 

Quality Management Individual Water Supply Regulations (MCHD Regulations), adopted on 

February 1, 1997 and amended on August 1, 2003, as an institutional control for the 

contamination outside of the Site property. Pursuant to Section 17-2, the MCHD Regulations 

established "minimum standards for location, construction, modification or abandonment of 

individual water supply wells and system installation for protection of public health and 

welfare". The MCHD Regulations protect potential human exposure to contaminated 

groundwater attributable to the Site by limiting the drilling and installation of new wells in the 

groundwater plume. As of April2014, there are no drinking wells registered with the MCHD in 

the Borough of Hatboro. The entire Borough is currently using public water except for a small 

part of Warminster A venue, located to the southeast of the Site. 

Remedy Implementation 

In February 1989, Raymark Industries, Inc., Raymark Formed Products Company, Penn 

Fasteners, Inc., and two individual Site owners (Defendants) entered into a Consent Decree with 
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EPA (Plaintiff) and Hatboro Borough Authority (Plaintiff-Intervenor). In exchange for payment 

from the Settling Defendants, Hatboro agreed to design, install, operate and maintain two vapor 

phase carbon adsorption units on two off-site wells (H-14 and H-17). Pursuant to the Consent 

Decree, EPA agreed to design construct, operate and maintain an on-site groundwater extraction 

and treatment system including two extraction wells, RW-1 and MW-3D (MW-3D later 

collapsed and was replaced with extraction well R-3). Additionally, EPA agreed to design, 

install, operate and maintain a vapor phase carbon adsorption unit as part of the on-site treatment 

system. Figure 2 is a map of the Site which shows the location of on-site wells. 

Remedial activities for OU2 began in February 1993 and were completed in July 1993 by 

EPA's contractor. In September 1993, EPA signed a remedial action report certifying that the 

remedy was operational and functional. 

The construction of the soil vapor extraction system (OU-1) began in September 1993 

and was completed in January 1994. The system was run until the 50 ppb cleanup goal was met 

by mid-October of 1995. The second major component ofOU-1 was the cap to cover 

contaminated soils in the area of the former lagoons. A multilayer low-permeability cap was 

constructed from September 1993 through April 1994 and occupies approximately 1 acre and an 

asphalt cap occupies approximately 1.5 acres. Both caps, prevent exposure to contaminated 

soils, as well as migration of any contamination under them. EPA signed a remedial action 

report certifying that the remedy for OU1 was operational and functional in September 1994 (See 

Figure 3). 

PADEP took responsibility for OU1 operation and maintenance (O&M) in July 1999. 

PADEP took responsibility for OU2 and OU3 O&M in September 2004. 

System Operation/Operation and Maintenance/Groundwater Sampling 

Long-term monitoring and maintenance activities are conducted by PADEP in 

accordance with the updated O&M Manual. The GWTS pumps two on-site groundwater 

extraction wells R1 (at 135' bgs) and R3 (190' bgs) and treats TCE contaminated groundwater 
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by air stripping. The treated water gets discharged into local sanitary sewer lines, where it then 

goes to a waste water treatment plant. P ADEP provides routine monitoring reports to EPA on an 

annual basis. If something out of the ordinary in terms of issues or status occurs between 

reports, PADEP notifies EPA. 

PADEP performs the following tasks on an on-going basis: 

• Annual sampling of groundwater from monitoring wells. 

• Monthly sampling of GTWS influent and effluent. 

• Weekly analysis of discharged air with a Photo Ionization Detector for indication of 

contaminant breakthrough from the granular activated carbon units. 

• Proper maintenance of the GWTS granular activated carbon units which adsorb TCE 

from an incoming air stream and discharge the air into the atmosphere. These carbon 

units are to be replaced when VOC levels of2 ppm or greater are detected in the 

discharge air. 

• Inspection of the cap, fence and surface water management features and mowing the 

grass twice a year. 

P ADEP has performed the requested tasks. They maintain the GWTS in accordance with 

the O&M Manual, maintain the capped lagoons, and collect the appropriate samples from the 

GWTS and monitoring wells. 

V. Progress Since Last Five-Year Review 

This is the Fourth Five-Year Review for the Raymark Superfund Site. The Third five 

year review protectiveness statement read as follows: 

"This third Five-Year Review for the Raymark Site finds that the remedy has been 

constructed in accordance with the requirements of the ROD and is functioning as designed. 

The immediate threats have been addressed though capping the on-site source area, performing 

SVE on contaminated soils and pumping and treating the contaminated groundwater. 

Groundwater exceeds Maximum Contaminant Levels (MCLs)for T'CE-tinaPCE. ·-p-roper-- ----- --· 
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Operation and Maintenance (O&M) reporting and groundwater treatment system (GWTS) 

optimization should be pursued. 

A protectiveness determination of the groundwater portion of the remedy cannot be made 

until further information is obtained with regard to vapor intrusion. It will take between 18 to 2 4 

months to gather this information. A protectiveness determination will be made at that time. 

Other than possible vapor intrusion, EPA has determined that there is no current exposure to 

groundwater that exceeds MCLs. In add{tion, appropriate institutional controls are in place. " 

The issues and recommendations and follow up actions identified in the 2008 Five-Year 

Review follow: 

Table 4: Issues in the 2008 Five-Year Review 

Affects Current 
Affects Future Issues Protectiveness 

(YIN) 
Protectiveness (YIN) 

Report proper operation and maintenance of the 
N N GWTS 

Vapor Intrusion potential not known y y 

Optimize G WTS N N 
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Table 5: Recommendations and Follow-up Actions in the 2008 Five-Year Review 

Affects 

Recommendations and Party Oversight Milestone Protectiveness 
Issue 

Follow-up Actions Responsible Agency Date (YIN) 

Current Future 

O&M Develop an O&M Plan 

reporting and submit a report PADEP EPA 
September 

N N 
2009 

not required annually to EPA 

Obtain additional 

information about the 

Vapor contaminant 

Intrusion concentrations in 
EPA PADEP June 2009 y y 

Evaluation shallow groundwater at 

the downgradient edge 

of our monitoring 

network. 

Vapor 
Perform vapor 

Intrusion September 
intrusion evaluation, if EPA PADEP y y 

Evaluation 2010 
needed. 

Develop a plan to focus 

Optimize 
on increasing the 

September 
effectiveness of the PADEP EPA N N 

GWTS 2010 
groundwater extraction 

and treatment system. 
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Actions taken to resolve the issues identified above: 

Issue# l. "Report proper operation maintenance of the GWTS": The 1990 ROD (OU2), 

established the need for the installation, operation and maintenance of the different aspects of the 

selected remedy. It also required the periodic sampling of groundwater and treated water. The 

Third Five Year Review identified a deficiency in the O&M associated with the GWTS, 

specifically reporting and housekeeping issues. 

Since the Third Five-Year Review, PADEP has performed several sampling events, 

which included collecting samples from the extraction wells and the monitoring wells. P ADEP 

has shared those findings with EPA. ln 2003, PADEP updated their O&M plan for the Site. 

They commited to annual reports and to routine inspections, sampling and maintenance at the 

Site. Two shutdown rebound test have been conducted to observe the effect of turning offthe 

extraction wells. One which took place from November 2012 to June 2013, and one that started 

in September 2013 through June 2014. 

Issue #2. "Vapor Intrusion potential not known": During the 2008 Five-Year Review, EPA 

determined that vapor intrusion (VI) was a potential pathway of exposure. EPA attempted to 

collect samples from two monitoring wells (R-1 and R-2).which are west of the Site and on 

Southeastern Pennsylvania Transportation Authority (SEPTA) property. After two years of 

attempting to obtain access from SEPT A, EPA drilled two new wells in 201 0 to replace the wells 

on SEPTA property. Data from the new wells indicated that a VI study was necessary. 

Issue #3. "Vapor Intrusion potential not known": During the winter of2013, EPA obtained 

samples from thirteen (13) residences to evaluate VI (see Figure 4). The houses were chosen 

based on their downgradient proximity to the Site and agreeing to participate in the study. The 

study consisted of ambient air samples, sub-slab air samples, and indoor air samples in both the 

basement and first floor of the houses. 

The study determined that there is a possibility for VI and that VI is occurring in some of 
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the houses. However, the concentrations encountered at the houses where VI is occurring are 

low enough not to represent an immediate threat to human health. 

Issue #4. "Optimize GWTS": During the 2008 Five-Year Review, it was recommended that a 

plan be developed to increase the effectiveness of the groundwater extraction and treatment 

system. That recommendation has not been fulfilled by P ADEP. 

VI. Five-Year Review Process 

Administrative Components 

The Five-Year Review team included Jose R. Redmond Giron, EPA Remedial Project 

Manager; Ryan Bower, EPA Hydrogeologist; Nancy Rios Jafolla, EPA Toxicologist; Yvette 

Hamilton, EPA Counsel; Alexander Mandell, Community Involvement Coordinator (CIC); Joe 

McDowell, EPA VI Specialist; Colin Wade, PADEP's project manager; and Patricia Flores, EPA 

Air specialist. This review began in January 2013. 

Community Involvement 

The EPA RPM and CIC have had regular communication with the Hatboro Borough 

Manager Fred Zollers, to discuss the Five-Year Review process over the past two years. 

The Agency placed an advertisement in the Hatboro Public Spirit on August 18, 2013 

notifying area residents of the upcoming Five-Year Review. The RPM and CIC did not receive 

any questions or comments as a result of the advertisement. EPA has participated in Hatboro 

Borough Council meetings on several occasions to present updates regarding the Site. 

Document Review 

The Five-Year Review consisted of a review ofrelevant information regarding the Site 

which included the CDs, RODs, ESD, previous Five-Year Review reports, the 2001 

Optimization Plan, EPA Optimization Report (2005), O&M plan, and data provided by PADEP. 
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Data Review 

Groundwater 

Environmental data provides information to assess and demonstrate that a remedy is 

achieving the performance standards described in the ROD, and provides inf01mation for the 

Five-Year Review. Sampling at the different monitoring wells is done yearly. The wells that are 

sampled are the nested wells MW-1, in the shallow, intermediate and deep (S, I, D), MW-2(S, I, 

D), MW-3(S, I, D) intervals. There is a data gap for the years 2009 and 2010, the sampling 

results cannot be located. Listed below in Table 4 is a summary of the results of the monitoring 

events performed at the Site from 2011 to 2013. 

The groundwater was analyzed for volatile organic compounds. Well data from 2011 to 

2013 indicates TCE continues to be present in groundwater throughout the Site. Two nested well 

sets (R1 and R2) were installed on Bonair Avenue in 2011 to delineate downgradient 

groundwater contamination and investigate the potential for vapor intrusion in nearby residences. 

TCE and its degradation product 1, 1-DCE were the only COCs that were detected in most wells 

(including the newly installed wells) above MCLs (1,1-DCE was found in MW-R1(D) above 

MCLs). TCE was the only COC detected in all wells at a concentration above the MCL. PCE 

was also detected in well in MW-2S, MW-3S and MW-3D above the MCL at some point since 

the last Five-Year Review. 

The recently installed downgradient wells reveal high levels of TCE in the deep wells. 

MW-R1D ranges from 455-656 ppb, MW-R2D ranges from 53.9-64.7 ppb. The 

concentrations in the shallow zone are significantly lower. MW -R1 S has a concentration of 2 

ppb for both sampling events and MW -R2S ranges from 18.3 to 22.1 ppb. This indicates that 

contamination is increasing with depth as it migrates from the source area. 

Groundwater data from the nested wells at MW-2 indicate significant TCE contamination 

in the intermediate and deep zones. There appears to be a decreasing trend of TCE 

contamination in the intermediate zone from 2011 to 2013 (575 down to 370 ppb). However, the 
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TCE in the deep zone shows only a slight decrease in contamination at MW-2. The presence of 

TCE at the other monitoring wells (although above MCLin some cases) it is at least an order of 

magnitude less that at MW-2I and MW-2D. In addition to the issues mentioned above, the 

significant presence ofTCE at MW-R1 (D), suggests a need for further groundwater delineation. 

This will be accomplished with the installation of deep monitoring wells (deeper than 125' bgs). 

Table 6. Raymark Contaminants of Concern in MWs (2011-13) 

L----~·~w,~e.~~lt·----~--~0~-~~~~= ~_jL-JTC~E~~·-~·~~- _!~~~~~~~l~ ~-· : : 

MW-1S 
[50ft] 

MW•ll 
[110ft] 

MW-ID 
[140ft] 

MW-2S 
[47ft] 

MW-21 
[100ft] 

MW-20 
[145ft] 

5/19/2011 6.3 ND 

5/3112012 2.3 ND 

11/20/2012 2.7 ND 

4/30/2013 2.6 ND 

S/tOI'l011 6.4 ·~ .• _ I 

5/3112.012 0.99 _tnt 
11/20/2012 0.79 - N1$ ~ 

4/30/2013 1.5 ND 

5/19/2011 0.81 ND 

5/31/2012 2.6 ND 

11120/2012 0.93 ND 

4/30/2013 0.99 ND 

5/19/2011 1.1 9.8 

5/3112012 1.4 17.4 

11/20/2012 1.4 18.3 

4/30/20 13 1.2 9.6 

5/19/2011 575 1.8 

5/31/2012 528 2.3 

11120/2012 450 1.5 

4/30/2013 370 0.82 

5/19/2011 143 ND 

5/31/2012 131 ND 

11/2012012 121 ND 

4/3012013 130 ND 

19 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

ND 

4.8 

5.9 

4.7 

2.8 

1.8 

4 

3.9 

4.3 



Table 6. Raymark Contaminants of Concern in MWs (2011-13) (contJ. 
Well: Date: TCE (Jlg/L}: PCE (Jag/L): 1,1 DCE (Jlg/L) 

5/19/2011 6.6 15.6 ND 

MW-3S 5/31/2012 7.9 ND ND 

[42ft] 11/20/2012 7.8 ND ND 

4/30/2013 2.4 12.3 ND 

S/19/201 I 1.3 0.62 N.O 
MW-31 S/3112012 1.1 0.79 ND 
[100ft] 11/20!2()12 1.9 ND ND 

4/30/20Jj, 2.1 O.Sl NO 
5/31/2012 4.5 8.6 ND 

MW-3D 
11/20/2012 4 8'.6 ND 

[152 ft] 
4/30/2013 9.5 ND ND 

MW-Rl(S) I 1/20!2Q12 2 NO NO 
[32ft] 4/30/2013 2.1 ND ND 

MW-R1(D) 11/20/2012 656 ND 52.9 
[73 ft] 4/30/2013 455 ND 31.4 

MW-R2(S) 1112012012 18.3 ND 'ND 
[42ft] 4/3012013 22.1 ND ,ND 

MW-R2(D) 11/20/2012 59.6 (53.9) ND 1.6(1.6) 

[78ft] 4/30/2013 64.7 0.51 1.6 

Key: 
Yellow Highlighted Cells: Concentration exceeds Maximum Contaminant Level. 
(X): Results in parenthesis d:enotes ND: Non Detect. [X] Approx. depth of Screen at 
duplicate result. monitoring wells. 

TCE: MCL= Sppb; PCE: MCL= Sppb; 1,1-DCE: MCL= 7ppb 

Since 2009, there been reductions ofTCE concentration in the extraction wells (see 

figures 5 and 6). When these results are compared with the early 2000 levels, the reduction has 

been of one order of magnitude. During this review, the concentration has fluctuated between 

non-detect (RW-3, Oct 2012) and 150 ppb (RW-1, Jan 2009). Although the perception is that 

concentrations of contaminants are decreasing; the presence ofTCE in MW-2 nested wells, 

could be an indicator that the capture of contaminants with the pump and treat system is not 

t:fficit:nt. TCE contamination travds vt:rtically mort: t:asily than horizontally ami migratt:s into 
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the intermediate and deep aquifer. Downward migration is facilitated by fractures within the 

aquifer, but contamination also follows the regional groundwater gradient in the shallow bedrock 

from the site in a southwest - west direction. 

Table 7. Raymark TCE Concentration in Extraction Wells (ppb) 
2009 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

RW-1 150 111 75 73.4 75.4 14.2 99.6 66.7 56.5 

RW-3 147 81.1 80.3 75.2 56.1 0 47.7 45.6 45.6 

2010 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

RW-1 56.8 43.9 37.6 59.1 17.5 10.2 54.4 

RW-3 57.9 45.6 35.8 37.6 35.6 38.4 29.2 

2011 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

RW-1 18.9 40.5 23.6 18.4 17.7 12.1 27.2 14 8.3 

RW-3 33.8 24.1 27.3 25.2 25.5 26.3 23.2 23.8 20.3 

2012 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

RW-1 12.3 12.7 11 7.9 7.9 3.1 3.2 1.4 5.9 8.4 

RW-3 23.1 23.9 24.3 27.8 27.8 24.3 31.7 25.9 27.8 ND 

2013 
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

RW-1 66.3 21 .9 

RW-3 25.8 21 .3 

The empty spaces in the above table correspond to months when there was no 

sampling due to technical issues at the extraction wells. From November 2012 to June 2013 the 

system was shut down for a rebound test performed by PADEP. The initial concentrations 

following the rebound test in RW-1 was higher than the previous two years. At the moment of 

the issuance of this report, the system is shut down in order to perform another rebound test. 

The extraction wells are being pumped at a depth of 135 feet for well RW-1 and 190 feet 

for RW-3. Well RW-3 is a replacement well drilled in 1999 due to the collapsed of the original 

well MW-3D. The pumping rate identified in the CD was a combined rate of60gpm. During an 

optimization study (2005), EPA determined that the pumping rate should be approximately 
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48gpm. Since 2005, the GWTS has been operating at 48 gpm, except for during pump 

maintenance and the two rebound tests mentioned above. 

Vapor Intrusion 

A vapor intrusion study is currently underway at the Site. Between February and March 

2013, ambient air, indoor air and subslab vapor samples were collected to investigate the 

potential for vapor intrusion in 13 nearby residences. The 13 residences are located on Tanner 

Avenue, Jacksonville Road, East Monument Ave. and Bonair Ave. 

The analytical results for indoor and outdoor ambient and subslab air samples were . 

compared to residential inhalation risk screening values derived from EPA Regional Screening 

Levels (RSLs). Twenty-nine VOCs were detected in the 57 air/vapor samples collected. Ten 

VOCs were detected at levels that exceeded their respective EPA residential health-based 

screening value and five VOCs (1,1,1-TCA; CC14; PCE; TCE and cis-1,2-DCE) are listed in the 

Site' s ROD as COCs in groundwater. The following table shows the COCs that were detected 

and the total number of samples in which they were reported. The number in parenthesis shows 

the number of samples that exceeded the inhalation screening value. 

Table 8: Frequency of COC Detection during VI Study 

Frequency of COC Detections 

Site COC Indoor Air Samples Subslab Vapor Outdoor Air 
(out of30 samples) Samples Samples 

(out of20 samples) (out of7 samples) 

1,1,1-TCA 6(0) 8(0) 1(0) 

CC14 22(22) 8(8) 5(5) 

CIS-1 ,2-DCE 1 (0) 0 (0) 0 ,(0) 

PCE 11(0) 9(4) 1(0) 

TCE 15 (15) 12 (12) 3 (3) 

The n\}mber m parenthesis shows the number of samples that exceeded the inhalation screenmg value 
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Three COCs were detected at concentrations above their respective screening value. The 

COC detected most frequently was CC14, reported at detectable levels 35 of the 57 samples 

collected. All detections of carbon tetrachloride were reported at concentrations above the 

inhalation screening level (0.41 ).lg/m3>. Carbon Tetrachloride concentrations ranged between 

0.64 ).lg/m3 to 13 ).lg 1m3
• Of those 35 samples where carbon tetrachloride was detected, 30 of 

them were below 1 ).lg/m3, including all outside air samples. The other five samples fluctuated 

between 1.3 ).lg/m3 and 13 ).lg/m3, all were subslab samples and four out of the five were at 

Bonair Ave. 

The COC TCE was reported in 30 of the 57 samples. All TCE detections were at 

concentrations above the screening value of 0.21 ).lg/m3. TCE detections ranged from 0.27 ).lg/m3 

to 2,800 ).lg/m3. Twelve ofthe 30 TCE detections were reported from subslab samples taken 

from nine separate residences. TCE was detected most frequently in subslab samples collected 

from residences located along Bonair A venue: four of the five residences sampled exhibited TCE 

in subslab samples. At the remaining residence on Bonair A venue, it was not possible to collect . 

a subslab sample due to the thickness of the slab. Two of the five residences sampled along East 

Monument A venue had TCE detections in subslab samples. One residenc.e each was sampled on 

Tanner Avenue, Jacksonville Road, and Wood Avenue. All three exhibited TCE in subslab 

samples. 

Seven of the nine residences with TCE detections in subslab samples also had TCE 

detections in indoor air samples. The indoor air sample concentrations ranged from 0.22).lg/m3 to 

9.6J.!g/m3. Three residences had detections ofTCE in indoor air samples, but did not have TCE 

detections in sub slab samples (one of these residences did not have a subslab sample collected 

due to the slab construction). EPA has evaluated the 9.6 ug/m3 concentration ofTCE found in 

the indoor air in the basement of one residence. The data suggests that there is another source 

within the building. The concentration found in the subslab sample was 1.3 ).lg/m3 and the first 

floor sample had a detection at 0.66 Jlg/m3. The concentration in the basement air was 

significantly higher than what would be expected when compared to the subslab, indicating that 
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there is another source of TCE unrelated to the Site within this building. EPA examined the 

concentrations of contaminants encountered in the indoor air at the different residences, and 

determined that the indoor air is within the acceptable cancer risk range of 1 o-6 and 104 and a 

hazard index less than one for Site related contaminants. There is no immediate risk for the 

residents from Site related contaminants. 

PCE was the last COC detected at levels exceeding its screening value of 4.2 ).tg/m3
• The 

four detections of PCE above the screening value were all subslab samples at Bonair A venue. 

Also, three out of the four houses with PCE detection in the subslab, also had detections ofPCE 

in the indoor air sample, although those detections were below the screening value. 

Several of the properties that were sampled showed evidence of actual or potential vapor 

intrusion of Site COCs. Analytical data revealed that the highest concentrations of COCs found 

in sub slab vapor occurred at properties along Bonair A venue. Regardless of this, VI it is not a 

current threat for human health due to the low concentrations found at those residences. It could 

potentially be in the future; therefore, further investigation efforts are warranted. 

The next phase of the VI study is to resample some of the affected residences to confirm 

the previous results. The study area has been expanded to include additional properties near 

Bonair A venue to determine if Site related COCs are present at concentrations of concern further 

downgradient from the Site. A series of shallow wells will be installed to study the groundwater 

flow and further delineate the plume. Once the plume is delineated, additional areas for VI 

sampling will be identified. Upon completion ofthe VI study, a report will be issued. 

Site Inspection 

A key component of the Five-Year Review at the Raymark Superfund Site is the physical 

inspection of the groundwater treatment system, its components, a visual inspection of Site wells, 

and visual inspection ofthe low-permeability cap. The EPA RPM Jose R. Redmond, EPA's CIC 

Alex Mandell, and PADEP project manager Colin Wade inspected the Site on October 22,2013. 
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The overall visual inspection of the Site buildings, fenced entryway, asphalt paved areas, 

low-permeability cap and perimeter fence revealed no damage or deterioration. EPA relied on 

PADEP's institutional knowledge of the current operations and maintenance of the Site. No 

issues were identified during the Site inspection. 

Interviews 

The EPA RPM and CIC have been in regular communication with the Hatboro Borough 

Manager Fred Zollers, to discuss the process relating to the Five-Year Review, the VI study and 

the new well installation over the past two years. The EPA met last with the Borough Manager 

on April23, 2014. During this period, EPA has attended various Borough Council public 

meetings to update the citizens about events related to the Site. No major concerns has been 

expressed to EPA. 

VII. Technical Assessment 

Question A: Is the remedy functioning as intended bv the decision documents? 

No. Although the cap and fence are in working order, and the GWTS is being operated by 

PADEP, it appears that the groundwater treatment system is not completely effective in 

controlling the migration of site contaminants. With the exception of2009 and 2010, PADEP 

has performed the annual sampling of Site monitoring wells and the monthly sampling at the 

extraction wells according to their O&M Plan. Institutional controls are in place to protect 

human health by preventing human exposure to contaminated soil and groundwater. Because of 

the continued presence of elevated levels of COCs at the Site (in particular at the intermediate 

and deep interval ofthe wells), it is recommended that additional wells be installed and a capture 

zone analysis be performed to evaluate if the groundwater extraction and treatment system is 

effective in capturing contaminated groundwater. 

25 



Question B): Are tlte exposure assumptions, toxicity data, clean up levels, and remedial action 

objectives (RAO) used at tlze time o{tlte remedy still valid? 

No. Of the conditions mentioned at question B; vapor intrusion has been identified as a 

possible exposure pathway of concern, which was not considered at the time the remedy was 

selected. Also the toxicity data of some COCs has changed, some becoming more stringent, 

other becoming more relaxed. 

Changes in Standards and TBCs 

Have standards identified in the ROD been revised, and does this call into question the 

protectiveness of the remedy? Do newly promulgated standards call into question the 

protectiveness of the remedy? Have TBCs used in selecting cleanup levels at the site 'changed, 

and could this affect the protectiveness of the remedy? 

No. The groundwater standards currently in effect were established in the 1990 ROD for 

OU2 and OU3. The cleanup standards were set based on MCLs or background levels whichever 

is lower. In the same document it is mentioned that due to the nature of contamination in the 

region, background levels would not be sufficient to protect human health and the environment. 

Thus, the cleanup standards would be based on MCLs. The MCLs for the COCs have not 

changed and are still considered protective. 

Changes in Exposure Pathways 

Has land use or expected land use on or near the site changed? 

No. Since the 1990 ROD, there have not been any changes to land use on or around the 

Site. Local land use remains a mixture of commercial and residential uses. 

Have human health or ecological routes of exposure or receptors been newly identified or 

changed in a way that could affect the protectiveness of the remedy? Are there newly identified 

contaminants or contaminant sources? Are there unanticipated toxic byproducts of the remedy 

not previously addressed by the decision documents? Have physical site conditions or the 
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understanding of these conditions changed in a way that could affect the protectiveness of the 

remedy? 

Yes. The VI pathway has been identified as a potential pathway of concern. A VI study 

is currently underway at the Site. During this Five-Year Review, questions have come up 

regarding the extent of shallow groundwater contamination and the presence of contaminants in 

the intermediate and deep intervals of the wells. In order make a protectiveness determination, 

additional vapor intrusion investigations should be conducted. The remaining conditions 

examined during the development of the CDs, RODs, and ESD have not changed in ways that 

would affect protectiveness of human health or the environment. 

Changes in Toxicity and Other Contaminants Characteristics 

Have toxicity factors for contaminants of concern at the site changed in a way that could affect 

the protectiveness of the remedy? Have other contaminant characteristics changed in a way that 

could affect the protectiveness of the remedy? 

Some toxicity factors have changed, some have increased while others have decreased, 

making it difficult to determine ifthe risks would be higher or lower if recalculated today. It is 

likely that current toxicity values may change again in the future, and protectiveness should be 

assessed when the groundwater cleanup has been completed. Therefore, it is recommended that 

the groundwater risks be evaluated at the end of the remedy to ensure protectiveness at that time. 

Changes in Risk Assessment Methods 

Have standardized risk assessment methodologies changed in a way that could affect the 

protectiveness of the remedy? 

There have been significant changes in EPA's risk assessment guidance since both RODs 

for the Site. These include changes in dermal guidance, inhalation methodologies, exposure 

factors, and a change in the way early-life exposure is assessed for vinyl chloride. However, 

these changes do not currently affect the protectiveness ofthe remedy. 
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Current risk assessment guidance may change again in the future, and protectiveness 

should be assessed when the groundwater cleanup has been completed. Therefore, it is 

recommended that the groundwater risks be evaluated at the end of the remedy, to ensure 

protectiveness at that time. In the interim, groundwater is not being used and is not expected to 

be used for potable purposes. 

Expected Progress towards Meeting RAOs 

Is the remedy progressing as expected? 

The groundwater extraction system continues to remove contaminant mass from the 

aquifer. Results from wells Rl and R2 installed in Bonair Ave., as well as subslab samples at the 

houses on Bonair A venue suggest that several of the properties sampled during a vapor intrusion 

investigation are being impacted by contaminants from the Site. Those apparently impacted 

houses should be resampled to confirm the 2013 results. The groundwater study area will be 

expanded by adding several wells in the vicinity of Bonair A venue to determine if site related 

COCs are present in groundwater. The vapor intrusion study area will also be expanded to 

identify any possible new areas of groundwater contamination based on the sampling of the new 

wells. There is a possibility of encountering a new contamination source that has not been 

addressed before or a link with the contamination related to the Site. Sampling at all monitoring 

wells and extraction wells should continue. A delineation of the contamination plume should be 

established with the new series of wells and a current background levels should be established 

for the Site and the groundwater extraction and treatment system should be optimized to increase 

the removal of contaminant mass. A capture zone analysis should be conducted after all of the 

new information regarding the plume is gathered. 

Question C): Has any other information come to light that could call into 

question the effectiveness of the remedy? 

Yes. The installation of new wells (Rl & R2) has shown that contamination in the deep 

interval of the aquifer goes beyond the immediate vicinity of the Site. Also the possibility of 

vapor intrusion at residences on Bonnair A venue from contaminants that may be originating 
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from the Site may call into question the effectiveness of the remedy. 

Technical Assessment Summary 

Based on the data reviewed and the site inspections, there is reasonable doubt about the 

effectiveness of the selected remedy. There have been no changes in the physical condition of 

the Site. The standards for cleanup (MCLs) have not changed, and conditions at the Site have not 

changed since the issuing of the RODs. However, concerns with VI, insufficient information 

about intermediate and deep groundwater contamination and lack of a capture zone analysis call 

into question the effectiveness of the remedy. 

In order to address these issues, it is recommended that the VI study be expanded to 

evaluate other residences in the Bonair Avenue vicinity. Bonair Avenue was the location where 

the highest concentrations ofCOCs were found in the subslab during the VI study. Additional 

sampling is planned to be completed in late 2014 (October to December) and early 2015 

(January to March). 

EPA also plans to install a series of nested monitoring wells in 2014 to further delineate 

the shallow groundwater contamination. The shallow wells should help to determine the extent 

of the shallow groundwater contamination as well as the extent of the vapor intrusion study are.a. 

The deeper wells will provide the opportunity to gather data to determine the extent of the 

ground water contamination in the intermediate and deep interval of the aquifer. The last 

recommendation is to conduct a capture zone analysis, which will be used to evaluate the 

effectiveness of the groundwater extraction system. Once the capture zone analysis is complete, 

the groundwater treatment system will most likely need to be optimized. 

A protectiveness statement is being deferred until additional information is collected and 

assessed with regard to vapor intrusion. In addition, further information should be gathered with 

respect to the extent of the plume and the effectiveness of the groundwater treatment system 
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VIII. Issues 

Table 9. Issues Identified 

Issues 
Affects Current Affects Future 
Protectiveness (YIN) Protectiveness (YIN) 

VI at residences which are located above the y y 
shallow groundwater plume. 

Additional information needed to understand 
the extent of groundwater contamination in y y 

the shallow, intermediate and deep aquifer. 

Current groundwater extraction and treatment 
system may not capture the extent of y y 

contamination. 

IX. Recommendations and Follow-Up Actions 

Table 10. Recommendations and Follow-up Actions 

Affects 
Recommendations 

Party Oversight Milestone Protectiveness 
Issue and Follow-up 

Responsible Agency Date (YIN) 
Actions 

Current Future 

Vlat 
Perform indoor air 

residences 
and subslab sampling 

which are 

located above 
at other residences in 

EPA EPA 06/30/15 y y 
vicinity of Bonair 

the shallow 
groundwater 

Ave. located above 
the shallow plume. 

plume. 
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Affects 

Recommendations Party Oversight Protectiveness 

Issue and Follow-up 
Milestone 

Responsible Agency Date (Y/N) 
Actions 

Current Future 

Additional 
information 

Collect additional 
· needed to 

info to delineate 
understand the 

extent ofGW 
extent of 

groundwater 
contamination and EPA EPA 06/30/16 

y y 

background 
contamination 
in the shallow, 

contamination by 

intermediate 
installing new 

and deep 
monitoring wells. 

aquifer. 

Current 1) Conduct a capture 

groundwater zone analysis to 

extraction and determine extent of 

treatment the area being 

system may addressed by PADEP EPA 03/31/17 
y y 

not capture existing GWTS. 

the extent of 2) Based upon the 

contamination results, modify or 
enhance the GWTS. 

X. Protectiveness Statement 

This Fourth Five-Year Review for the Raymark Site finds that the remedy for OU1 has 

been constructed in accordance with the requirements of the 1991 ROD. The immediate threats 

have been addressed though capping the on-site source area and the performance of SVE on 

contaminated soils. Institutional controls are in place to prevent exposure to onsite contaminants 

and to protect the engineered cap. EPA determines that the remedy for OU-1 is protective of 

human health and the environment since exposure pathways that could result in unacceptable --
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risks are being controlled. 

The remedy for OU-2 and OU-3 has been constructed in accordance with the 1990 ROD. 

The pump and treat system has been constructed and operated per the original ROD and 

subsequent decision documents. EPA has determined that there is no current exposure due to 

ingestion of groundwater that exceeds maximum contaminant levels (MCLs ). In addition, 

appropriate institutional controls (ICs) to restrict human exposure to contaminants are in place 

such as the Pennsylvania Department of Environmental Protection (P ADEP) Administrative 

Order ("512 Order") and the Montgomery County Board of Health Department's (MCHD) 

Division of Water Quality Management Individual Water Supply Regulation. 

EPA is deferring a protectiveness statement with regard to OU-2 and OU-3 until 

additional information is collected and assessed with regard to the extent of the shallow 

groundwater contamination and vapor intrusion. This information will be obtained during 

additional groundwater and vapor intrusion sampling which will take place during the upcoming 

heating season. A protectiveness determination will be made following the review of the 

additional information. 

XI. Next Review 

Once the additional groundwater and vapor intrusion information are evaluated, an 

addendum to this Five-Year Review will be issued. The next Five-Year Review for the Raymark 

Superfund Site is due five years from the signing of this document. 
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Figures 



Figure 1. Site Location 
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Figure 2. Site Map and Monitoring Wells at the Property 
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Figure 3. Capped Area and Fonner Lagoon Areas at the Property 
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Figure 4. Vapor Intrusion Study Area and Former Area of Contamination 
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Figure 5. TCE Concentration at Extraction Well R-1 

TCE Concentrations at Extraction Well R-3 

May 

Months 
Sep Oct N 

ov Dec 

Figure 6. TCE Concentration at Extraction Well R-3 
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